ARTERIAL

Project Design Construction

Project No. Project Budget Complete Complete Comments
L C 10895 ! Newland Street Widening & Vertical Re- | $5,500,000 | 12/31/2005 |  5/31/2009 iUtiIity relocation underway. Received OCSD Dewatering Permit & Caltrans waiting for County Flood

1 alignment ) : : & OC Flood Permit Modification.
‘D 1228 Magnolia Sidewalk / Lighting - PCHto . $250,000  7/1/2006  2/23/2009 Preob 10/15/08

Hamiilton

c 120 Heil Avenue Widening . $6,000,000  6/t/2008  3/31/2008 Start construction on 12/1/08
'CO' 1288 | Brookhurst Frontage Landscaping-  $680,000  5/15/2007 |  9/15/2008 Project complete.
i Garfield to Yorktown :
‘R 1319 Atlanta Avenue Widening ' $2,194,100  5M/2009 ' ' Design authorized in October. RAW Acquisition on hold.  Awaiting Caltrans approval.
‘D 1320 Arterial Highway Rehabilitation | $4500,000 | 6/1/2008 5/10/2009  Pre-job held, construction to begin 10/20. Concrete work on Yorktown, Main-Delaware underway.

DRAINAGE & WATER QUALITY

Project Design Construction
Project No. Project Budget Complete Complete Comments
D | 1255 ! Talbert Lake Urban Runoff Diversion - ' $2,980,200 | 12/1/2008 342010 | Finalizing design & obtaining regulatory permits.
. : Phase 1 : : |
P . ;
'R 1203 Heit Pump Station Rebuild ' $1,950,000 12030720080 1 Under design. In process of acquiring right-of-way.
‘0 1307 Irby Park Runoff Treatment :'$2,500,000  2/1/2009  1/1/2010 Under design & environmental planning.

FACILITY
Project Design Construction
Project No. Project Budget Complete Complete Comments
ol 1207 ‘ City Entry Monument © $330,000 6/1/2007 4/1/2008 5 installed; awaiting Caltrans/CDP permits
c 187 ‘Fire Stations 1,2&4 - $1,314,371  4/25/2007  9/15/2008 Project complete. Punch list work only. Waiting for building final on Magnolia

'C 1306 Seismic Refrofit of City Hall Building ~ $7,000,000 = 8/15/2007  4/1/2009 Under construction.




P 1325 City Hall Space Study

Police Gun Range and Joint Police/Fire
Communications Unit

‘P 1326

LOCAL STREET

Project No. Project

D MSC 452 CDBG Street Rehabilitation
C  MSC 453 CDBG ADA Ramps
D MSC 454 ‘Residential Pavement: Street Overlay
Tree Petition Streets

D! MSC 455

NEIGHBORHOOD

Project

Project No.

I PCH-11th to Main

D 1266 | Downtown Streetlight Replacement Phase

¢’ 1308 Downtown Aéphalt]Concrete

Downtown Street Light Replacement
Phase Il

‘D 1324

PARKS
Project No. Project
D' 1333 Visitor's Kiosk
- P ' 20'5-7 Edison Park Youth é'b'or-ts Complex

Refurbishment

SEWER

Project

Project No.

$250,000 8/1/2008

$50,000 6/1/2008

Project Design Construction
Budget Complete Complete
$826,000 313/2009
$200,000

' $2,800,000

$1,000,000 ? 3/1/2008

Construction
Complete

Design
Complete

Project
Budget

$100,000 | 5/1/2008 |  1/9/2009

i |
| 52,500,000 ' §M5/2007 = 2/15/2009
$900,000  3M/2009  11/1/2009

Project Design Construction
Budget Complete Complete
$102,000 {10/1/2009

| $1,245000

Construction
Complete

Design
Complete

Project
Budget

Reviewing Final Draft.

Study presented to City Council Study Session.

Comments
Tree survey & Town Hall Meeting 11/20/08. Pre-job to follow.

Under construction,

Comments
Pre-job held, construction started 10/6.

 Start alley work January 5, 2008.

; Orange - 2nd to 11th, 6th - Orange to Walnut, 7th - Palm to PCH, Olive - 1st to ?'th', Main -Palmto
: Acacia, PCH - Main to First

Comments
Received bid for modular building. Community Services and Public Works reviewing details.

Conceptual design complete. Community Services is lead

Comments




€O

1182

1269

1277

1297

1298

Rebuild Lift Station "D"
Warner Ave Grévity Sewer Main
Edwards/Balmoral Sewer Lift Station
Brighton/Shoreham Sewer Lift Station

Sewer Main Capacity Improvement

© $5,964,660

' $7,800,000

$200,000

' $2,700,000

$120,000

' 10/31/2004

5/1/2006

6/1/2008

4/1/2008

9/1/2008

8/30/2008

121112009

51672009

Project complete, close out issues.
24-hour operations complete. Interim work to be com'pleted by November 15, 2008.
Under design. Construct in FY 2008/09.
Pre-job held. Submittal phase with construction to begin early December.

Study complete.

Analysis

TRANSPORTATION

Project Pesign  Construction

Project No. Project Budget Complete Complete Comments
C. 1199 TSCOUP IIl, IV & V - 332 Cabinets @ 80  $750,000 1/1/2009 Cabinets on order. Maintenance (includes CC-1198 & CC-1200),
/S (Traffic Signal Coordination &
o Operations Upgrade Prograr) -~~~ e
| D 1213 Signal Installation @ Newland/Hamilton $190,000 21112009 8/1/2009 ROW acquired, under design. Construct in FY 2008/08,
D 1243 Safe Route to School 1 {Mesa View) $298,950  8/18/2008  1/1/2009 Contract prep.
P 1244 Safe Route to School 2 {Marine View) $113,000 = 8/18/2008 :  1/1/2009 Contract prep.
'Di 1246  HES Signal Modification (Atlanta/Newland)  $250,000 = 11/1/2008 .  7/1/2009 Obtaining Caltrans authorization.
o Concurrent with CC 1247 :
‘D 1247 HES Signal Modifications $250,000  2/1/2009 7/1/2009 Obtaining Caltrans authorization.
: (Atlanta/Magnolia) Concurrent with CC
L 1246 N
P 1254 Beach / Taylor Signal Installation $160,000 2/1/2009 10/1/2009 Joint project with Caltrans. Construction budgeted for FY 2008/09.
P 1267 PCH Transit Center between First and $400,000  1/5/2009 10/1/2009  Must resolve funding of maintenance with OCTA. Requires Coordination with Pacific City project
Huntington {physical and aesthetic).
‘D 1299 Arterial Coordination $150,000 . 1/5/2009 2/1/2009  Implementation of coordinated traffic signal timing on Brookhurst, Garfield, Goldenwest, Edinger and
Warner

‘D 1300 Goldenwest/Rio Vista Traffic Signal $350,000  6/15/2008  12/15/2009 Pre-job held, construction began 10/6/08.
D 1301 Main Street Traffic Signal Interconnect $120,000 5/1/2008 2/1/2009 Waiting for materials. Pre-job held. Start construction in November.

Promenade to Florida

T




D 1302  Main Street/Utica/i7th Street Traffic Signal ~ $305,000  2/1/2009  9/1/2009 Under design
Maintenance

‘D 1303 Traffic Signal Installations Bolsa ' $277.000  7M/2008  2/1/2009 Waiting for materials. Pre-job held, construction to begin in November.
Chica/Robinwood

D 1311  Adams/Ranger Traffic Signal Installation ~ $350,000  6/15/2008  3/1/2009 Pre-job held.

‘D 1322 Traffic Signat Modification Pacific | $230,000  7A/2008  3/1/2008 Waiting for materials. Pre-job held, construction to begin in December.

Plaza/Center & Heil/Springdale

‘D 1328 In-road Lighted Crosswalk (Bushard @ ' 515/2008  11/1/2008 Software testing phase underway.
Yellowstone) .

UNDERGROUND UTILITY DISTRICT

Project Design Construction

Project No. Project Budget Complete Complete Comments
D’ 2052 ' Beach Boulevard Underground Utility = $8,300,000 9/1/2007 6/1/2009 Obtain Joint Trench Agreement among Time Warner, Verizon, and Edison.
; District |
WATER
Project Design Construction
Project No. Project Budget Compilete Complete Comments
D: 1120 Water Main Replacement (Gregory Lane) ©  $750,000 5/1/2008 ° 12/31/2008 Project complete, City Yard to paint.
PN Southeast Reservoir © $100,000  2/1/2008  12M1/2008 Slowly draining old rain water in existing tank.
P’ 1261  Utilities Yard Facilities Plan Improvements - $1,400,000  12/1/2008 ' Reviewing 50% Drawings.
‘D 1268 Well No. 8 Irrigation Project " $100,000  12/1/2008 . 4/1/2009 = Well head modification to irrigate Central Park, Sports Complex, Murdy Park, and medians. Build
: back-up Central Park Pump Station in FY 08/09.
'C. 1283 Citywide Water Main Replacement  $3,000,000  7/1/2007  11/15/2008 Alley work complete. Pave Lake Street & Punch List work.
D 1284  Well 13 Chlorine Room Modifications ~ $250,000  121/2008  9/1/2009 Under design.
‘D 1305 Energy Backup Wells (6, 9 & 10} ' $288,000 | 7/30/2008 ' On hold. Need to re-scope for alternative to achieve a back up plan.
P 1313 Water Main Replacement (Pine) | $650,000  4/1/2008 127172008 Construction nearly complete. Located south of Gity Hall.
P 1314 " Water Main Replacement (Bayview) © $1,000,000 41172008 9/1/2009 "Under design. Project will require permit from the County of Orange. Permit from Caltrans already ‘
""f\ acquired. Located northeast of PCH.




P 1323 Pipeline Corrosion Control Phase 2 $1,400,000  8M/2008  8/1/20089 Field testing & design in process.

D 1331 ' Annual Water Main Replacement ' " 51/2008  5/15/2008 Pre-job held, obtained Caltrans permit. Start work mid-November,

.
led







